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Topics 
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•  Scope of Project 
•  Schedule Overview 
•  Siting Options Study 
•  Suggested Topics for July CAG 
•  Siting Discussion + Q&A 



   IGB Scope 

3 

•  DOE Mission Need Statement Defines: 
-  Collocate Joint Genome Institute (Walnut 

Creek) and KBase (Emeryville) at LBL 
-  Enhanced science through synergies with: 

-  Computational programs 
-  Unique characterization tools + expertise 
-  Other LBNL programs 

•  ~70,000 to 90,000 GSF 
•  Incorporate LBNL’s Sustainability Policy 
 



   IGB Schedule - Near Term 
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•  Study Site Options, preliminary results 
-  CAG discussion tonight 

•  Programming, currently conducting 
•  Conceptual Design, May – Aug 

-  CAG Discussion July 14th  
•  Prepare environmental documents, May – 

Jan ‘15 



   IGB Schedule – Tentative Long Term 
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•  Presentation of Conceptual Design to DOE 
-  Tentatively Planned for Nov. 2014  

•  Complete the final design, FY15 
•  Construction funding received FY16- FY18 
•  Complete construction FY19 or FY20  



 IGB Siting Options 
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•  3 sites under consideration 
-  Prior Bevatron site  
-  Old Town 
-  Blackberry Parking 



 IGB Siting Options 
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Bevatron Site 

Site Considerations 

•  Previously developed site 

•  Level terrain 

•  Limited off-campus visibility 

•  Prominent on-campus location 

•  Adjacent site for  additional 

buildings 

•  Clear fire truck/vehicular access 

•  Connectivity among adjacent 

research clusters 

BEVATRON 



Old Town Site 

OLD 
TOWN Site Considerations 

•  Previously developed site 

•  Centralized location 

•  Adjacent to Advanced Light 

Source (view shed) 

•  Continued establishment of  

‘Old Town’ cluster 

•  Scientific synergies with 

adjacent buildings 



Blackberry Site 

BLACKBERRY 

Site Considerations 

•  Previously developed site 

•  Challenging fire truck/

vehicular access 

•  Limited off-campus visibility 

•  Limited on-campus visibility 

•  Potential six-story structure 
required for connectivity to 
campus 



  IGB Siting Options 
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•  Requesting CAG Input on Siting Options 
•  Will present to Executive Committee 

•  A/E Input 
•  Planning Committee Input 
•  CAG Input 

•  Executive Committee meeting scheduled 
for May 21 

•  Expect to make siting decision shortly 
thereafter  



   Possible IGB Topics for July CAG 
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•  Results of the siting selection 
•  50% conceptual design, for CAG input 
•  Initial thoughts on environmental approach 
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•  Siting Options Discussion + Q&A 



 
Thank You 

Find us at:  www.lbl.gov 
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